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ID Task Name Flag13
1 Project Milestones No

26 On-Orbit Operations No

72 7S Milestones
(Ascent:  NANOSLAB, PromISS)

No

81 13P/8S Milestones
(Ascent:  Facilities ORUs, Data
Tapes, DSM, PromISS-3,
In-SPACE)
(Descent:  Data Tapes,
PromISS-3)

No

93 LF-1  Milestones
(Ascent:  E-Box, Data Tapes, g-Limit,
SPICE, Delta-L H/W)
(Descent:  E-Box, AHU Fan, Data
Tapes, CSLM-2)

No

6/24
AR III

3/25 10/5

11/20 5/23 11/13

1/30 7/24 1/15

1/2510/18
7S

8/11
15P

5/5
ULF1.1 U

1/29
13P

4/19
8S

9/29
12A

5/4
13A.1

5/25
14P

12/1
12A.1

7/13
15A

3/6
LF1

3/2
13A

DSM & Heat ARGES
4/21

4/28
3/6 8/16

g-LIMIT
12/1 3/3

CSLM-2 12A.1
Airlock Top Lid Seal Replacement

5/21
5/21 5/21

5/6 5/6
MSG Sensor C/O

5/6 8/3
FSDC-3

5/5 6/2
CSLM-2, SPICE, Delta-L H/W

5/25 5/25
MSG Cleaning and Inspection

3/6 8/16
SPICE

9/30 11/30
CSLM-2 - 12A

7/13
Delta-L Samples, 

11/3
On-Orbit Operations

10/18

10/1 10/1
PhIII Int FSR

/31 6/27
Verif. Testing

PhIII Int FSR
10/1

/31 6/27
Verif. Testing

9/2
CoFR

Late Stow
T/O to RSC

10/17

9/8
AT-1

10/18
7S

11/14
Verif. Testing
11/4 11/14

1/21
SA

10/16
IR Kick-off

5/6
1/31

On-Orbit Ops
1/16
iURC/PODF

10/29
IR Committee Mtg

2/24
8S SA

13P T/O RSA

1/2

CoFR

3/1

1/29
13P

4/19
8S

10/20
SA

TBD
2/8

T/O RSA

8/26
iURC/PODF

TBD
11/3

T/O KSC
3/6 8/16

On-Orbit Operations

1/6
CoFR

4/26 4/26
KSC/SR

12/7
TBD

LF-1 Ph III

3/6
LF-1
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2003 2004 2005 2006

Task

Summary

Milestone

External Milestone

Baseline 

Milestone Slip

Rolled Up Milestone

Ascent

Descent

MPG DDCB Baseline Date:  12/16/2002 MSG Experiments
(Fiscal Years)

NASA Project Manager:  M. Cole
SDOS Project Manager:  R. Spivey

Scheduler:  L. Gilbert
 Status Date:  09/17/2004

Shading indicates completion or progress of task or milestone 1 of 3 Italic font denotes tasks that are not a part of the DDCB baseline schedule



ID Task Name Flag13
108 ULF1.1  Milestones

(Ascent:  Delta-L, FSDC-3)
(Descent:  SUBSA)

No

119 12A  Milestones
(Ascent:  CSLM-2)
(Descent: Delta-L H/W and Samples)

No

126 12A.1 Milestones
(Ascent:  Data Tapes, Ziplock Bags,
CSLM-2)
(Descent:  Data Tapes, CSLM-2)

No

136 13A  Milestones
(Descent:  CSLM-2)

No

139 13A.1 Milestones
(Ascent:  Facility Items, CSLM-2,
Delta-L H/W, SPICE)
(Descent:  Facility Items, FSDC-3)

No

10/11
T/O KSC

9/12 12/29
Verification Testing

5/6 8/3
On-Orbit Operations

3/8
CoFR

10/11
iURC/PODF

2/17
Ph. III Int. FSR

12/1 TBD
Ph. III Int. FSR FSDC-3

10/11
Late Stow

12/20
SA

5/5
ULF1.1

9/30 11/30
On-Orbit Operations

5/15
T/O to KSC

8/2
CoFR

PhIII Int FSR

6/1
Late Stow

9/16

9/29
12A

12/1 3/3
On-Orbit Operations

7/15
T/O to KSC

4/15 4/15
IRIR

10/4
CoFR

PhIII Int FSR
Late Stow

11/18
7/15

SA

5/29

12/1
12A.1

1/25
13A

11/25
CoFR

9/7 12/6
Verification Testing

5/5 6/2
On-Orbit Operations

T/O KSC

12/16

4/15
IR

CoFR

3/7

iURC/PODF

10/6

4/21
Late Stow

11/21
Ph. III Int. FSR

12/16
SA

5/4
13A.1
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2003 2004 2005 2006

Task

Summary

Milestone

External Milestone

Baseline 

Milestone Slip

Rolled Up Milestone

Ascent

Descent

MPG DDCB Baseline Date:  12/16/2002 MSG Experiments
(Fiscal Years)

NASA Project Manager:  M. Cole
SDOS Project Manager:  R. Spivey

Scheduler:  L. Gilbert
 Status Date:  09/17/2004

Shading indicates completion or progress of task or milestone 2 of 3 Italic font denotes tasks that are not a part of the DDCB baseline schedule



ID Task Name Flag13
150 15A Milestones

(Ascent:  Delta-L Samples, SHERE)
(Descent:  CSLM-2)

No

161 ULF-2  Milestones
(Ascent:  CFM2, BXF H/W)
(Descent:  Delta-L)

No

11/16 3/9
Verification Testing

7/13
On-Orbit Opera

IR

6/17

T/O KSC

2/24

CoFR

5/16

iURC/PODF

12/15
Late Stow

6/30
1/30
Ph. III Int. FSR

2/24
SA

7/13
15A

2/8 5/30
Verification Testing

10/6
O

5/19 5/19
T/O KSC

9/9
IR

8/8
CoFRiURC/PODF

3/9

Late 
4/24
Ph. III Int. FSR

5/19
SA

U

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
2003 2004 2005 2006

Task

Summary

Milestone

External Milestone

Baseline 

Milestone Slip

Rolled Up Milestone

Ascent

Descent

MPG DDCB Baseline Date:  12/16/2002 MSG Experiments
(Fiscal Years)

NASA Project Manager:  M. Cole
SDOS Project Manager:  R. Spivey

Scheduler:  L. Gilbert
 Status Date:  09/17/2004

Shading indicates completion or progress of task or milestone 3 of 3 Italic font denotes tasks that are not a part of the DDCB baseline schedule
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DSM, Delta-L, CFM, 
SMOKE, TIPMPS 

Schedule

IPIM – C. Butler



ID Name Contact
6 Increment 10

7 Increment 11

14 LF1

18 ULF1.1

24 15A

286 DELTA-L ICD Maintenance C. Butler

368 Delta-L (Samples) ULF1.1 C. Butler

370 Integration Inputs to Integration Review C. Butler

508 DELTA-L (Hardware) C. Butler

512 DELTA-L (Fluid Assembly) C. Butler

774 DELTA-L (Hardware) C. Butler

776 Initial Review of IPLAT Drawings DELTA-L
(H/W)

C. Butler

777 Submit documentation for final IPLAT Review
DELTA-L (Hardware)

C. Butler

787 Receive IPLAT Drawings for Initial Review
Delta-L (Samples) ULF1.1

C. Butler

788 Initial Review of IPLAT Drawings Delta-L
(Samples) ULF1.1

C. Butler

1365 DELTA-L

1385 Long Duration Run Delta-L/g-Limit C. Butler/MEW

1386 Software Delta-L C. Butler/MEW

1387 Ops Validation DELTA-L C. Butler/MEW

1813 Launch Commit Criteria, Flight Rules, Payload Regulations
Payload Operations Deliverables - DELTA - L

C. Butler/Bermea

1814 Payload Operations Team Structure Payload Operations
Deliverables - DELTA - L

C. Butler/Bermea

1815 Realtime Direction Authority Payload Operations Deliverables
- DELTA - L

C. Butler/Bermea

1828 Final iURC Payload Planning Inputs - DELTA - L C. Butler/Bermea

1829 Training

1831 Payload Training Dataset (Ground Support Personnel)
Training - DELTA - L

C. Butler/Bermea

1834 PTDR - DELTA - L C. Butler/Bermea

1836 Ground Support Personnel Training Window - DELTA - L C. Butler/Bermea

1837 Simulations (POIC) -JMST's - DELTA - L C. Butler/Bermea

10/9

8/1

8/1

9/21 9/21

10/22 10/22

9/1 9/13

8/9

8/9 8/11

TBD 10/18

TBD 10/18

TBD 10/18

10/22 10/22

10/18 10/18

10/18 10/18

10/18

10/18

August September October

IPIM Schedule
Payloads:  Dutch Soyuz Mission, Delta-L, CFM, SMOKE, TIPMPS  

NASA Project Manager:  M. Cole
IPIM POC:  C. Butler

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1



ID Name Contact
1920 CFM Operations Deliveries

1942 Training

1943 Payload Training Dataset (Crew) Training - CFM C. Butler / Roeske 10/14 10/14

August September October

IPIM Schedule
Payloads:  Dutch Soyuz Mission, Delta-L, CFM, SMOKE, TIPMPS  

NASA Project Manager:  M. Cole
IPIM POC:  C. Butler

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1



ID Name Contact
4 Increment 8

12 13P

291 DSM ICD Maintenance C. Butler 9/6

August September October

IPIM Schedule
Payloads:  Dutch Soyuz Mission, Delta-L, CFM, SMOKE, TIPMPS  

NASA Project Manager:  M. Cole
IPIM POC:  C. Butler

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1
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PromISS-3, G-Limit, 
SPICE, BXF, CHAINS, 

SSM
Schedule

IPIM – D. Martin



ID Name Contact
26 ULF2

312 BXF D. Martin

313 Develop ICD BXF D. Martin

314 Baseline ICD BXF D. Martin

1429 BXF

1913 TST Training - BXF D. Martin/Roeske

9/20

9/20

9/27

August September October

IPIM Schedule
Payloads:  PromISS-3, g-LIMIT, SPICE, BXF, CHAINS, SSM

NASA Project Manager:  M. Cole
IPIM POC:  D. Martin

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1
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InSPACE, CSLM-2, 
FSDC-3, SHERE, 

BDISL, UVIS, SHIVA 
Schedule

IPIM – J. Smith



ID Name Contact
1952 InSPACE-2 Operations Deliveries

1960 Training

1961 PTDR - InSPACE-2 J. Smith/Bermea

1962 Crew Training Window  - InSPACE-2 J. Smith/Bermea

174 InSPACE-2 J. Smith

354 InSPACE-2 (Update as Required) J. Smith

750 InSPACE-2 J. Smith

752 Initial Review of IPLAT Drawings InSPACE-2 J. Smith

753 Submit documentation for final IPLAT Review
InSPACE-2

J. Smith

1518 InSPACE-2 ATV1

1519 Pre-Test Meeting InSPACE-2 J. Smith /MEW

1520 3.1.1.3 Attachment Provision (fit check) (EU)
InSPACE-2

J. Smith /MEW

1521 3.2.4.2 Electrical Bonding (EU) InSPACE-2 J. Smith /MEW

1522 3.2.1 Power Draw (EU) InSPACE-2 J. Smith /MEW

1523 Human Factors Integrated Testing (EU) InSPACE-2 J. Smith /MEW

1524 3.2.1.1 Steady State Voltage (EU) InSPACE-2 J. Smith /MEW

1525 3.2.2.3 Surge Current (EU) InSPACE-2 J. Smith /MEW

1526 3.2.2.7 Complex Load Impedances (EU)
InSPACE-2

J. Smith /MEW

1527 3.2.2.8 Large Signal Stability (EU) InSPACE-2 J. Smith /MEW

1528 FIT Check (GU) InSPACE-2 J. Smith /MEW

1529 Procedure Dev (GU) InSPACE-2 J. Smith /MEW

1530 Offgassing InSPACE-2 J. Smith /MEW

1531 PRCU Resources EU InSPACE-2 J. Smith /MEW

10/1 10/

8/3 8/27
TBD

9/15
TBD

9/15
TBD - complete at HFIT Review

9/13 9/14
TBD

9/13 9/17
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/15
TBD

9/13 9/13

August September October

IPIM Schedule
Payloads:  InSPACE, CSLM-2, FSDC-3, SHERE, BDISL, UVIS, SHIVA

NASA Project Manager:  M. Cole
IPIM POC:  J. Smith

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1



ID Name Contact
24 15A

289 SHERE ICD Maintenance J. Smith

1860 SHERE Operations Deliveries

1878 Payload Training Dataset (Crew) Training - SHERE J. Smith/Belt

212 SHERE J. Smith

8/25
TBD

August September October

IPIM Schedule
Payloads:  InSPACE, CSLM-2, FSDC-3, SHERE, BDISL, UVIS, SHIVA

NASA Project Manager:  M. Cole
IPIM POC:  J. Smith

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1



ID Name Contact
7 Increment 11

20 12A

21 12A.1

22 13A

23 13A.1

285 CSLM-2 (LF1) ICD Maintenance

1767 CSLM-2 Operations Deliveries (12A.1)

1770 Training

August September October

IPIM Schedule
Payloads:  InSPACE, CSLM-2, FSDC-3, SHERE, BDISL, UVIS, SHIVA

NASA Project Manager:  M. Cole
IPIM POC:  J. Smith

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1
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Test Schedule

Lead – MEW



ID Name Contact
745 IPLAT All

1343 MSG Integration Testing Window All

1365 DELTA-L

1385 Long Duration Run Delta-L/g-Limit C. Butler/MEW

1386 Software Delta-L C. Butler/MEW

1387 Ops Validation DELTA-L C. Butler/MEW

1429 BXF

1518 InSPACE-2 ATV1

1519 Pre-Test Meeting InSPACE-2 J. Smith /MEW

1520 3.1.1.3 Attachment Provision (fit check) (EU)
InSPACE-2

J. Smith /MEW

1521 3.2.4.2 Electrical Bonding (EU) InSPACE-2 J. Smith /MEW

1522 3.2.1 Power Draw (EU) InSPACE-2 J. Smith /MEW

1523 Human Factors Integrated Testing (EU) InSPACE-2 J. Smith /MEW

1524 3.2.1.1 Steady State Voltage (EU) InSPACE-2 J. Smith /MEW

1525 3.2.2.3 Surge Current (EU) InSPACE-2 J. Smith /MEW

1526 3.2.2.7 Complex Load Impedances (EU)
InSPACE-2

J. Smith /MEW

1527 3.2.2.8 Large Signal Stability (EU) InSPACE-2 J. Smith /MEW

1528 FIT Check (GU) InSPACE-2 J. Smith /MEW

1529 Procedure Dev (GU) InSPACE-2 J. Smith /MEW

1530 Offgassing InSPACE-2 J. Smith /MEW

1531 PRCU Resources EU InSPACE-2 J. Smith /MEW

9/1 9/13

8/9

8/9 8/11

9/13 9/14
TBD

9/13 9/17
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/14
TBD

9/13 9/15
TBD

9/13 9/13

August September October

MSG Testing Schedule NASA Project Manager:  M. Cole
NASA POC:  M.E. Wright

SDOS Project Manager:  R. Spivey
Scheduler:  L. Gilbert

Status Date:  09/17/2004

Page 1
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Flight Cable Schedule

Bates/MEW



ID Name Contact
1981 Flight Cable Schedule for EU Testing

1985 W108(Exp Power to Glimit Cable) Serial 2 Bates/MEW

1987 Fabrication request to shop Bates/MEW

1990 W108 SN 002 Bates/MEW

1992 Fabrication Complete Bates/MEW

1995 W201(RS422 Cable) Serial 2 Bates/MEW

1996 Kit Parts Turn in Fab Request Bates/MEW

2022 W201 SN003 Bates/MEW

2023 Fabrication Complete Bates/MEW

2026 W211 Serial 2 Bates/MEW

2027 Kit Parts Turn in Fab Request Bates/MEW

2029 W211 Serial 002 Bates/MEW

2030 Fabrication Complete Bates/MEW

10/19

10/29

10/19

10/29

10/19

10/18

August September October

Flight Cable Schedule NASA Project Manager:  M. Cole
SDOS Project Manager:  R. Spivey

Scheduler:  L. Gilbert
Status Date:  09/17/2004

Page 1




